
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/23/2014

ESTIMATE SUMMARY 13:40:46

CONTID: C19128         ESTIMATE NO: 0005 PROG 2005

PCN: 19128-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 PINON NORTH (MP 108.460 TO MP 119.300) PERCENT TIME:

PROJECT NO: IM0252-426                    

I-25 - PINON NORTH (MP 108.460 TO 119.300)

NAME OF ROAD: 025A

PROJECT COUNTIES: EL PASO

CONTRACTOR:

MARTIN MARIETTA MATERIALS PAY PERIOD ENDING 12/16/2014 DATE TIME STARTED 07/07/2014

10170 Church Ranch Way, Ste. 201 DATE LET 03/06/2014 DATE WORK BEGAN

 DATE AWARDED 04/25/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/02/2014 DATE ACCEPTED

Westminster CO 80021     720-245-6400 DATE NOTICE TO PROCEED 07/07/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 11,399,761.55 PARTICIPATING $ $ 1,212,814.39

AWARD PROJECT AMT: 10,674,565.03 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

85.45

WORK DAYS

WORK DAYS

88.54%

1,306,952.41

1,212,814.39

1,212,814.39

1,212,814.39

$

$

$

$

10,054,250.49

38,558.65

10,092,809.14

0.00

10,092,809.14

-160,118.48

0.00

9,932,690.66

0.00

AMOUNT DUE 9,932,690.66 1,212,814.39

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,212,814.39

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

PUEBLO

  

94.0 TIME ALLOW: 110

ORIG TIME ALLOW: 110



CONTID: C19128         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 19128-BID    ESTIMATE RUN 12/23/2014

PROJECT: IM0252-426                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:40:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

829.000

202-00090  
 

2,652.80829.000

2,652.80

829.000

EACH

3.20000

0010 *Removal of Asphalt Mat 4,158.000

0.000

202-00220  
 

38,503.084,158.000

0.00

4,158.000

SY  

9.26000

0015 *Removal of Asphalt Mat (Planing) 547,562.000

0.000

202-00240  
 

996,562.84547,562.000

0.00

547,562.000

SY  

1.82000

0020 *Removal of Ground Sign 0.000

217.000

202-00810  
 

13,888.00217.000

13,888.00

218.000

EACH

64.00000

0025 *Removal of Sign Panel 0.000

4.000

202-00821  
 

153.604.000

153.60

4.000

EACH

38.40000

0030 *Removal of Guardrail Type 3 15,681.500

0.000

202-01130  
 

64,921.4115,681.500

0.00

15,681.500

LF  

4.14000

0035 *Removal of End Anchorage 37.000

0.000

202-01300  
 

9,389.4937.000

0.00

38.000

EACH

253.77000

0040 Unclassified Excavation 1,842.000

0.000

203-00000  
 

44,244.841,842.000

0.00

1,842.000

CY  

24.02000

0045 Embankment Material (Complete In Place) 40.000

31.000

203-00060  
 

6,295.5771.000

2,748.77

150.000

CY  

88.67000

0050 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

260.86000

0055 *Sweeping (With Pickup Broom) 19.000

0.000

203-01622  
 

3,149.2519.000

0.00

25.000

HOUR

165.75000
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PCN: 19128-BID    ESTIMATE RUN 12/23/2014

PROJECT: IM0252-426                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:40:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Topsoil 0.000

500.000

207-00205  
 

35,795.00500.000

35,795.00

500.000

CY  

71.59000

0065 *Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

6.69000

0070 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

6.12000

0075 *Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

777.77000

0080 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

1,619.28000

0085 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

51.00000

0090 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

95.63000

0095 *Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

165.75000

0100 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

70.33000

0105 *Erosion Control Supervisor 14.000

0.000

208-00205  
 

660.5214.000

0.00

20.000

HOUR

47.18000

0110 *Reset Sign Panel 0.000

4.000

210-00815  
 

128.004.000

128.00

4.000

EACH

32.00000
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PCN: 19128-BID    ESTIMATE RUN 12/23/2014

PROJECT: IM0252-426                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:40:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Seeding (Native) 0.000

1.500

212-00006  
 

4,972.591.500

4,972.59

1.500

ACRE

3,315.06000

0120 *Soil Conditioning 0.000

1.500

212-00032  
 

2,581.921.500

2,581.92

1.500

ACRE

1,721.28000

0125 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 
Class 

0.000

7,048.000

216-00201  
 

25,584.247,048.000

25,584.24

7,048.000

SY  

3.63000

0130 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

3.63000

0135 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

11.25000

0140 *Aggregate Base Course (Class 6) 2,258.000

0.000

304-06007  
 

66,972.282,258.000

0.00

2,258.000

CY  

29.66000

0145 Aggregate Base Course (Class 6) (Special) 1,032.000

2,584.000

304-06008  
 

110,360.323,616.000

78,863.68

3,616.000

CY  

30.52000

0150 Hot Mix Asphalt (Patching) (Asphalt) 40.820

174.730

403-00720  
 

27,021.35215.550

21,904.15

225.000

TON 

125.36000

0155 Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

0.000.000

0.00

0.000

TON 

98.14000

0160 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 71,425.230

1,900.550

403-34871  
 

5,783,937.5373,325.780

149,915.38

75,000.000

TON 

78.88000

0165 Emulsified Asphalt (Slow-Setting) 21,575.000

350.000

411-10255  
 

121,903.0021,925.000

1,946.00

26,448.000

GAL 

5.56000
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PCN: 19128-BID    ESTIMATE RUN 12/23/2014

PROJECT: IM0252-426                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:40:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Guardrail Type 3 (6-3 Post Spacing) 14,412.500

0.000

606-00301  
 

285,655.7514,412.500

0.00

14,412.500

LF  

19.82000

0175 *Guardrail Type 3 (Double) (6-3 Post Spacing) 337.500

0.000

606-00350  
 

9,338.63337.500

0.00

600.000

LF  

27.67000

0180 *End Anchorage Type 3D 19.000

0.000

606-01340  
 

15,880.0119.000

0.00

19.000

EACH

835.79000

0185 *Transition Type 3G 6.000

0.000

606-01370  
 

8,734.146.000

0.00

9.000

EACH

1,455.69000

0190 *Transition Type 3H 3.000

0.000

606-01380  
 

2,329.353.000

0.00

5.000

EACH

776.45000

0195 *End Anchorage (Nonflared) 13.000

3.000

606-02003  
 

35,047.6816.000

6,571.44

16.000

EACH

2,190.48000

0200 *End Anchorage (Flared) 7.000

-2.000

606-02005  
 

9,064.955.000

-3,625.98

9.000

EACH

1,812.99000

0205 *Curb Type 6 (Section M) 14,909.000

4,334.000

609-60011  
 

182,038.7819,243.000

40,999.64

20,176.000

LF  

9.46000

0210 *Delineator (Type I) 0.000

615.000

612-00001  
 

14,956.80615.000

14,956.80

633.000

EACH

24.32000

0215 *Delineator (Type II) 0.000

210.000

612-00002  
 

5,644.80210.000

5,644.80

210.000

EACH

26.88000

0220 *Delineator (Type III) 0.000

287.000

612-00003  
 

8,081.92287.000

8,081.92

287.000

EACH

28.16000
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PCN: 19128-BID    ESTIMATE RUN 12/23/2014

PROJECT: IM0252-426                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:40:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Sign Panel (Class I) 0.000

322.500

614-00011  
 

7,430.40322.500

7,430.40

322.500

SF  

23.04000

0230 *Sign Panel (Class II) 0.000

2,333.000

614-00012  
 

59,724.802,333.000

59,724.80

2,333.000

SF  

25.60000

0235 *Sign Panel (Class II) (Install Only) 0.000

4.000

614-00027  
 

230.404.000

230.40

4.000

SF  

57.60000

0240 *Steel Sign Support (2-Inch Round)(Post and Soc ket) 0.000

36.000

614-01503  
 

5,068.8036.000

5,068.80

37.000

EACH

140.80000

0245 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st & 
Slipbase 

0.000

191.000

614-01573  
 

68,456.31191.000

68,456.31

191.000

EACH

358.41000

0250 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

14.000

EACH

384.01000

0255 *Barricade (Type 3 M-B) 1.000

0.000

614-80322  
 

1,024.021.000

0.00

4.000

EACH

1,024.02000

0260 *Rumble Strip 0.000

197,531.000

614-80385  
 

11,851.86197,531.000

11,851.86

220,964.000

LF  

0.06000

0265 *Construction Surveying 0.734

0.000

625-00000  
 

22,928.770.734

0.00

1.000

L S 

31,238.11000

0270 *Mobilization 1.000

0.000

626-00000  
 

470,241.691.000

0.00

1.000

L S 

470,241.69000

0275 *Public Information Services 0.800

0.100

626-01000  
 

11,696.850.900

1,299.65

1.000

L S 

12,996.50000
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PCN: 19128-BID    ESTIMATE RUN 12/23/2014

PROJECT: IM0252-426                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:40:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Pavement Marking Paint 2,426.000

691.000

627-00001  
 

151,143.333,117.000

33,506.59

3,117.000

GAL 

48.49000

0285 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

7.000

GAL 

197.63000

0290 *Epoxy Pavement Marking (Special) 0.000

0.000

627-00007  
 

0.000.000

0.00

1,633.000

GAL 

197.63000

0295 *Preformed Plastic Pavement Marking (Type II) 0.000

0.000

627-02001  
 

0.000.000

0.00

220.000

SF  

22.95000

0300 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

418.000

SF  

17.85000

0305 *Flagging 1,348.000

9.500

630-00000  
 

37,914.981,357.500

265.34

3,000.000

HOUR

27.93000

0310 *Traffic Control Inspection 43.000

24.000

630-00007  
 

16,588.5367.000

5,942.16

67.000

DAY 

247.59000

0315 *Traffic Control Management 68.000

25.000

630-00012  
 

147,603.0993.000

39,678.25

110.000

DAY 

1,587.13000

0320 *Flashing Beacon (Portable) 7.200

0.000

630-80001  
 

13,712.837.200

0.00

16.000

EACH

1,904.56000

0325 *Construction Traffic Sign (Panel Size A) 12.600

0.000

630-80341  
 

639.9512.600

0.00

66.000

EACH

50.79000

0330 *Construction Traffic Sign (Panel Size B) 101.700

0.000

630-80342  
 

8,393.30101.700

0.00

178.000

EACH

82.53000
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PCN: 19128-BID    ESTIMATE RUN 12/23/2014

PROJECT: IM0252-426                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:40:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Construction Traffic Sign (Panel Size C) 39.600

0.000

630-80343  
 

3,519.6539.600

0.00

52.000

EACH

88.88000

0340 *Construction Information Sign 3.600

0.000

630-80348  
 

914.183.600

0.00

4.000

EACH

253.94000

0345 *Portable Message Sign Panel 3.600

0.000

630-80355  
 

27,425.593.600

0.00

4.000

EACH

7,618.22000

0350 *Advance Warning Flashing or Sequencing Arrow P anel (C 
Type) 

4.500

0.000

630-80358  
 

6,856.384.500

0.00

5.000

EACH

1,523.64000

0355 *Drum Channelizing Device 90.000

0.000

630-80360  
 

3,428.1090.000

0.00

140.000

EACH

38.09000

0360 Concrete Barrier (Temporary) 2,061.000

0.000

630-80370  
 

62,654.402,061.000

0.00

3,000.000

LF  

30.40000

0365 *Traffic Cone 36" 180.000

0.000

630-80380  
 

1,828.80180.000

0.00

600.000

EACH

10.16000

0370 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

0.000.000

0.00

1.000

L S 

1,904.56000

0375 *Impact Attenuator (Temporary) 40.500

0.000

630-85011  
 

2,571.3440.500

0.00

60.000

DAY 

63.49000

0380 *Mobile Attenuator 150.000

91.000

630-85041  
 

30,599.77241.000

11,554.27

320.000

DAY 

126.97000

0385 *Night Work Lighting 0.800

0.200

632-00000  
 

45,367.141.000

9,073.43

1.000

L S 

45,367.14000
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PCN: 19128-BID    ESTIMATE RUN 12/23/2014

PROJECT: IM0252-426                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:40:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0395 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0400 F/A Fuel Cost Adjustment -10,025.180

-1,642.210

700-70016  
 

-11,667.39-11,667.390

-1,642.21

229,200.000

F A 

1.00000

0405 F/A Roadway Smoothness Incentive 0.000

357,639.820

700-70018  
 

357,639.82357,639.820

357,639.82

357,639.820

F A 

1.00000

0410 F/A Asphalt Cement Cost Adjustment -39,203.910

-4,145.250

700-70019  
 

-43,349.16-43,349.160

-4,145.25

121,300.000

F A 

1.00000

0415 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

3,840.000

HOUR

1.00000

0420 F/A Quality Incentive Payment 0.000

137,785.510

700-70025  
 

137,785.51137,785.510

137,785.51

186,400.000

F A 

1.00000

0425 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0430 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0670 Gdrail Ty 3 (6-3) Added cost for 25' to 12.5' g uardrail
change

14,412.500

0.000

606-00301  
 

9,224.0014,412.500

0.00

14,412.500

LF  

0.64000

0675 Gdrail Ty 3 (D) (6-3) Added cost for 25' to 12. 5' 
guardrail change

337.500

0.000

606-00350  
 

432.00337.500

0.00

337.500

LF  

1.28000
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PCN: 19128-BID    ESTIMATE RUN 12/23/2014

PROJECT: IM0252-426                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:40:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0680 HMA (Gr SX) (100) (PG 64-22) Changing the HMA ( 75) to 
HMA (100) to match Project Specical

2,097.350

0.000

403-34841  
 

205,833.932,097.350

0.00

2,097.350

TON 

98.14000

CAT 9,812,164.421,157,482.8811,080,586.38CURRENT AMT0200 $ $ $

CAT NO0301 STR K-18-U 

0435 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

191.000

SY  

7.55000

0440 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

21.000

403-34871  
 

2,551.2921.000

2,551.29

21.000

TON 

121.49000

0445 *Sawing and Sealing Bridge Joint 0.000

78.000

518-03000  
 

1,682.4678.000

1,682.46

78.000

LF  

21.57000

CAT 4,233.754,233.755,675.80CURRENT AMT0301 $ $ $

CAT NO0302 STR K-18-CD 

0450 *Removal of Asphalt Mat (Planing) (Special) 661.000

0.000

202-00246  
 

9,174.68661.000

0.00

661.000

SY  

13.88000

0455 *Removal of Portions of Present Structure (Clas s 2) 11.350

0.000

202-00453  
 

3,888.1711.350

0.00

11.350

SY  

342.57000

0460 *Removal of Portions of Present Structure (Clas s 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

342.57000

0465 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

94.780

403-34871  
 

11,514.8294.780

11,514.82

105.000

TON 

121.49000

0470 *Waterproofing (Membrane) 734.000

0.000

515-00120  
 

18,628.92734.000

0.00

734.000

SY  

25.38000

0475 *Bridge Expansion Joint (Asphaltic Plug) 75.000

0.000

518-01001  
 

14,274.0075.000

0.00

75.000

LF  

190.32000
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PCN: 19128-BID    ESTIMATE RUN 12/23/2014

PROJECT: IM0252-426                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:40:46

CUMULATIVE
AMOUNT

CAT NO0302 STR K-18-CD 

0480 *Sawing and Sealing Bridge Joint 75.000

0.000

518-03000  
 

1,617.7575.000

0.00

75.000

LF  

21.57000

0485 *Concrete Class D (Bridge) (Special) 0.780

0.000

601-03041  
 

2,276.180.780

0.00

1.000

CY  

2,918.18000

0490 *Reinforcing Steel (Epoxy Coated) 10.400

0.000

602-00020  
 

32.9710.400

0.00

11.000

LB  

3.17000

CAT 61,407.4911,514.8263,293.02CURRENT AMT0302 $ $ $

CAT NO0303 STR K-18-GB 

0495 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

716.000

SY  

7.55000

0500 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

79.000

403-34871  
 

9,597.7179.000

9,597.71

79.000

TON 

121.49000

0505 *Sawing and Sealing Bridge Joint 0.000

76.000

518-03000  
 

1,639.3276.000

1,639.32

76.000

LF  

21.57000

CAT 11,237.0311,237.0316,642.83CURRENT AMT0303 $ $ $

CAT NO0304 STR J-18-F 

0510 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

644.000

SY  

7.55000

0515 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

71.000

403-34871  
 

8,625.7971.000

8,625.79

71.000

TON 

121.49000

0520 *Sawing and Sealing Bridge Joint 0.000

152.000

518-03000  
 

3,278.64152.000

3,278.64

152.000

LF  

21.57000

CAT 11,904.4311,904.4316,766.63CURRENT AMT0304 $ $ $
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PCN: 19128-BID    ESTIMATE RUN 12/23/2014

PROJECT: IM0252-426                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:40:46

CUMULATIVE
AMOUNT

CAT NO0305 STR J-18-J 

0525 *Removal of Asphalt Mat (Planing) (Special) 502.000

0.000

202-00246  
 

6,967.76502.000

0.00

502.000

SY  

13.88000

0530 *Removal of Portions of Present Structure (Clas s 2) 25.770

0.000

202-00453  
 

8,828.0325.770

0.00

54.000

SY  

342.57000

0535 *Removal of Portions of Present Structure (Clas s 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

6.000

SY  

342.57000

0540 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

88.000

403-34871  
 

10,691.1288.000

10,691.12

88.000

TON 

121.49000

0545 *Waterproofing (Membrane) 532.000

0.000

515-00120  
 

13,502.16532.000

0.00

532.000

SY  

25.38000

0550 *Sawing and Sealing Bridge Joint 0.000

108.000

518-03000  
 

2,329.56108.000

2,329.56

108.000

LF  

21.57000

0555 *Concrete Class D (Bridge) (Special) 2.150

0.000

601-03041  
 

6,274.092.150

0.00

6.000

CY  

2,918.18000

0560 *Reinforcing Steel (Epoxy Coated) 8.700

0.000

602-00020  
 

27.588.700

0.00

150.000

LB  

3.17000

CAT 48,620.3013,020.6872,029.38CURRENT AMT0305 $ $ $

CAT NO0306 STR K-18-a Minor 

0565 *Removal of Portions of Present Structure 1.000

0.000

202-00500  
 

2,791.301.000

0.00

1.000

EACH

2,791.30000

0570 Structure Backfill (Class 1) 0.000

10.000

206-00100  
 

3,420.8010.000

3,420.80

10.000

CY  

342.08000
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PCN: 19128-BID    ESTIMATE RUN 12/23/2014

PROJECT: IM0252-426                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:40:46

CUMULATIVE
AMOUNT

CAT NO0306 STR K-18-a Minor 

0575 *Rebuild Portions of Present Structure 1.000

0.000

210-00500  
 

3,806.321.000

0.00

1.000

EACH

3,806.32000

CAT 10,018.423,420.8010,018.42CURRENT AMT0306 $ $ $

CAT NO0307 STR K-18-e Minor 

0580 *Removal of Portions of Present Structure 2.000

0.000

202-00500  
 

5,582.602.000

0.00

2.000

EACH

2,791.30000

0585 *Rebuild Portions of Present Structure 2.000

0.000

210-00500  
 

7,612.642.000

0.00

2.000

EACH

3,806.32000

CAT 13,195.240.0013,195.24CURRENT AMT0307 $ $ $

CAT NO0308 STR K-18-d Minor 

0590 *Removal of Portions of Present Structure 1.000

0.000

202-00500  
 

2,791.301.000

0.00

1.000

EACH

2,791.30000

0595 *Rebuild Portions of Present Structure 1.000

0.000

210-00500  
 

3,806.321.000

0.00

1.000

EACH

3,806.32000

CAT 6,597.620.006,597.62CURRENT AMT0308 $ $ $

CAT NO0309 STR J-18-r Minor 

0600 *Removal of Portions of Present Structure 2.000

0.000

202-00500  
 

5,582.602.000

0.00

2.000

EACH

2,791.30000

0605 *Rebuild Portions of Present Structure 2.000

0.000

210-00500  
 

7,612.642.000

0.00

2.000

EACH

3,806.32000

CAT 13,195.240.0013,195.24CURRENT AMT0309 $ $ $

CAT NO0310 STR K-18-CG 

0610 *Removal of Asphalt Mat (Planing) (Special) 730.000

0.000

202-00246  
 

10,132.40730.000

0.00

730.000

SY  

13.88000

0615 *Removal of Portions of Present Structure (Clas s 2) 6.470

0.000

202-00453  
 

2,216.436.470

0.00

7.000

SY  

342.57000
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PCN: 19128-BID    ESTIMATE RUN 12/23/2014

PROJECT: IM0252-426                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:40:46

CUMULATIVE
AMOUNT

CAT NO0310 STR K-18-CG 

0620 *Removal of Portions of Present Structure (Clas s 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

342.57000

0625 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 112.870

0.000

403-34871  
 

13,712.58112.870

0.00

112.870

TON 

121.49000

0630 *Waterproofing (Membrane) 614.000

0.000

515-00120  
 

15,583.32614.000

0.00

614.000

SY  

25.38000

0635 *Bridge Expansion Joint (Asphaltic Plug) 90.000

0.000

518-01001  
 

17,128.8090.000

0.00

90.000

LF  

190.32000

0640 *Sawing and Sealing Bridge Joint 60.000

0.000

518-03000  
 

1,294.2060.000

0.00

60.000

LF  

21.57000

0645 *Concrete Class D (Bridge) (Special) 0.540

0.000

601-03041  
 

1,575.820.540

0.00

1.000

CY  

2,918.18000

0650 *Reinforcing Steel (Epoxy Coated) 10.400

0.000

602-00020  
 

32.9710.400

0.00

11.000

LB  

3.17000

CAT 61,676.520.0063,202.34CURRENT AMT0310 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0655 Field Office (Class 2) 1.000

0.000

620-00002  
 

14,194.131.000

0.00

1.000

EACH

14,194.13000

0660 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

15,614.351.000

0.00

1.000

EACH

15,614.35000

0665 Sanitary Facility 1.000

0.000

620-00020  
 

8,750.171.000

0.00

1.000

EACH

8,750.17000

CAT 38,558.650.0038,558.65CURRENT AMT0400 $ $ $

$10,092,809.111,212,814.39$11,399,761.55$CURRENT AMTPROJECT TOTAL


